
     

Event Study - Hannibal Locks Closure

 

         

 Start Date:  Dec 2005

Projected
End Date: Jun 2006

 Lead Researcher(s): 

Bill  Frechione,  Corps of Engineers 

 

 Problem Addressed:   A series of events in October and November 2005 led to unscheduled closure of
the Hannibal Locks and Dam project and therefore the closure of the river at
Hannibal to through traffic. The total river closure at Hannibal lasted for nearly five
days until the 600 auxiliary lock chamber was reopened to traffic. The 1200
main lock chamber remained closed for another 11 days. The unscheduled
closure disrupted transportation to/from riverside manufacturing plants and the
operations of towing companies. The closure also tested the ability of the Corps
to enact emergency notification procedures and to bring the project back to
operable status in the shortest possible time.

 

 Objective:   The objectives of the study are to describe the sequence of events that led to the
unscheduled river closure, the effects of the closure on industry, and the
measures performed by the Corps to return the project to operable status.

 

 Benefits:   The benefit of the study is to add to the body of knowledge on the causes and
consequences of unscheduled closures on the nations inland navigation
transportation system. A potential use of the information is as a factor in
decision-making on maintenance prioritization.

 

 Status:  Completed.   

  Contract Data: 

130465, W105P&H

 Progress:  Products (Bookshelf/Toolbox):

Report by Planning Center of Expertise for Inland
Navigation, May 1,2006 (1.5 MB, pdf) 

 

 Contact:

Bill  Frechione,  Corps of Engineers william.frechione@usace.army.mil

 Related Links:
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http://www.nets.iwr.usace.army.mil/index.html
http://www.nets.iwr.usace.army.mil/docs/EventHannibal/06-NETS-R-05.pdf
http://www.nets.iwr.usace.army.mil/docs/EventHannibal/06-NETS-R-05.pdf
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